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Far Detector Progress 
NOvA Far Detector Assembly Progress The Intensity Frontier 
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Status Date: 09SEP13 
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M
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Block 20 Assembly Progress 
97% Complete 

Block 14 Fill Progress 
100% Complete 
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Block Instrumented 
Instrumentation Progress 
Di-Block 3: 8.3% Complete 

 

June 12, 2013 

June 27, 2013 

June 18, 2013 

July 3, 2013 

14 kilotons = 28 NOvA Blocks 
20 blocks of PVC modules are assembled and installed in place 

15.00 blocks are filled with liquid scintillator 

4.17 blocks are outfitted with electronics 

July 15, 2013 
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July 26, 2013 

August 6, 2013 

August 8, 2013 

August 21, 2013 

August 23, 2013 

Septem
ber 6, 2013 

S. Dixon 



FarDet Outfitting 

on going 



Near Detector Assembly Area 



2nd ND Block ready for installation 



Near Detector Progress 



NUMI Beam Timing in NDOS 

•  NOvA prototype detector still running continuously 
•  Useful for beam timing measurements, FarDet prediction 
•  Test Stand (30 APDs) used to study APD noise rates 



Summary 
§ Continue to take data at Far Detector 

§ 2 kilotons with full electronics (warm APDs at nominal gains) 
§ Total of 7 kilotons with scintillator, Front-end boards 
§ Preparing for cold APD operations 

§ Near Detector installation continuing 
§ 2nd block installation soon 

§ NUMI beam seen in NDOS 
§ 2 timing adjustments (~1.5 ms + 1 leap second) 
§ FOM of >8 in 24 hours 

 
 


